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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 30 UNPOWERED ORT [M]29 UPDATED R0031 PROCEDURE ON WEB [M]

12 10NODE 2
30 OMRS DEVELOPMENT/BASELINE [M]

1114 ITRG #7 [M]
01 30 IMPLEMENTATION PERIOD [M]
01 14 PROCEDURE DEVELOPMENT/REVIEW [M]

12 14MEIT 3 MIS [M]
12 22SITE ACTIVATION

01 15 R2008 GSE SET WAD DEVELOPMENT [NTP]
01 BEGIN 1ST DRAFT OF SITE ACTIVATION OMI (R2008) [NTP]
10 PRELIMINARY REVIEW 30% [MTP]

21 AVIONICS MATICS 1ST CUT [NTP]
21 AVIONICS MATRIX 1ST CUT [MTP]

11 DELTA REVIEW 60% [MTP]
12R0031 PROCEDURES ON WEB [M]
2703MEIT 3 SPLINTER SESSION @ TSUKUBA [M]

01START PROCEDURE DEVELOPMENT (R01120) [N]
02 17 R2220 ORT WAD DEVELOPMENT [NTP]
02BEGIN 1ST DRAFT OF ORT OMI (R2220) [NTP]

0406FIRST MEIT 3 REVIEW @ TSUKUBA [M]
09 11 FIRST REVIEW ACTION CLEANUP

19R2008 REVIEW #1 [NTP]
23AVIONICS MATICS 2ND CUT [NTP]
23 AVIONICS MATRIX 2ND CUT [MTP]

17R2220 REVIEW #1 [NTP]
20ALL REDLINES DUE TO TIE & PTC [M]

2023PTC/TIE REDLINE REVIEW [M]
22 2413A TESTING
22 22S3/S4 COPPER PATH (TRUSS)
23TIE & PTC REVIEW COMPLETE [M]

2329OMD PROCEDURE CLEANUP [M]
2731TABLETOP #1 [N]
28 TCMS DISPLAY KICKOFF MEETING [M]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 30 UPDATED MEIT 3 PROCEDURES ON WEB [M]

30DIS REVIEW [NTP]
31R2008 REVIEW #2 [NTP]
3114INDIVIDUAL REVIEW [M]
03 INITIAL SDIL TEST  OUTLINE TO NASDA/HSI [M]
03 31 TCMS DISPLAY REQUIREMENTS TURN-IN [M]

17AVIONICS MATRIX 3RD CUT [NTP]
17AVIONICS MATRIX 3RD CUT [MTP]
17PRESIDENT’S DAY (HOLIDAY) [M]
17 14HSI @ ALENIA [N]
1803MEIT3 "DOMESTIC" PROCEDURE REVIEW (NASDA NOT REQUIRED) [M]
2213R2008 REVIEW #3 [NTP]
28R2220 REVIEW #2 [NTP]
2814ACTION CLEANUP [M]
05MIS 90% REVIEW [NTP]
13R2008 REVIEW #3 [NTP]
14ALL REDLINES DUE TO TIE & PTC [M]

1719R0031 PTC/TIE REDLINE REVIEW [M]
2026R0031 OMD PROCEDURE CLEANUP [M]

25 03NODE 2 RECEIVING OPS [N]
26 UPDATED R0031 PROCEDURES ON WEB [M]
27DIS REVIEW [NTP]
2711R0031 INDIVIDUAL REVIEW [M]
28 TABLETOP #2 DRAFT INPUTS COMPLETE [N]
3104FAR @ ALENIA [N]
01IFL DELIVERY FOR NLST [N]

3104BREVARD COUNTY SPRING BREAK [M]
31 20TCMS DISPLAY DEVELOPMENT [M]
0110MIS DESK REVIEW [NTP]
01 06 NODE 2 PRE-INTEGRATION (UNDER REVIEW) [N]
04DRAFT FOR TABLETOP #2 RELEASED [N]
04PCS EC1 S/W AVAILABLE (REF) [M]
07 TCMS DISPLAY CR’S COMPLETE (READY FOR S/W BOARD) [M]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 11R2220 REVIEW #3 [NTP]

11FINAL MIS REVIEW 100% [NTP]
1425MEIT3 INTERIM SPLINTER SESSION AND R0031 INTEGRATED REVIEW (NASDA REQUIRED) [M]
17MIS 100% RELEASE [NTP]
24DIS REVIEW [NTP]
2805 JAPANESE HOLIDAYS (GOLDEN WEEK) FOR REF. [M]
2806R0031 PROCEDURE ACTION CLEANUP [M]
0308R2008 DESK FINAL REVIEW [MTP]
05R2008 REVIEW [MTP]
05FSW NEED DATE [N]

0509R01120 TABLETOP #2 [N]
05 01NODE 2 SYSTEMS PREPS [N]
06ALL R0031 REDLINES DUE TO TIE & PTC [M]

0713R0031 PTC/TIE REDLINE REVIEW [M]
12R01120 DRAFT RELEASE FOR IIT [N]

1216NODE 2 FE S/W LOADS [N]
12 02SAT OFFLINE PREPS (R2008) (15 WDS) [NTP]
14TCMS NEED DATE [N]
14OMI R2008 AVAILABLE ON FLOOR [NTP]
14R2008 SITE ACTIVATION OMI RELEASE [NTP]

1420OMD PROCEDURE CLEANUP [M]
19NODE 2 ALENIA H/W O/D (NCR CABLES) [N]
19NODE 2 AER H/W O/D (IAC, ATU, ABC) [N]

1923 NODE 2 AER H/W INTEGRATION (IAC, ATU, ABC) [N]
1923IIT [N]
20UPDATED R0031 PROCEDURES ON WEB [M]
20NODE 2 DRY RUN CONSTRAINTS [N]
20 15CABLE FOR NCR REPAIR 

11OMRS BASELINED [M]
2104 PREPARE R0031 PROCEDURE FOR SDIL TEST [M]
21 23 UPDATE R0031 PROCEDURES FOR NON-SDIL TEST SEQUENCES [M]
22NODE 2 DRY RUN TRR [N]
26MEMORIAL DAY (HOLIDAY) [M]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 28AER O/D KSC [N]

2803NODE 2 DRY RUN [NTP]
29DIS REVIEW [NTP]
30PMIT ENGINEERING CHANGES DUE [M]
01NODE 2 O/D KSC (NEED DATE) [N]
02PMIT NASDA PROCEDURE DUE [M]
02NODE 2 ALENIA H/W O/D (EPS 413-1 & 415-2 CABLES) [N]
02NODE 2 O/D [N]
02 NODE 2 AFT PLATFORMS IN PLACE NEED DATE [N]
02NODE 2 ALENIA H/W O/D (ORT CABLES) [N]

0205P3/P4 PSLIT PREPS (TRUSS) (UNDER REVIEW)
03SDIL TESTING CONSTRAINTS REVIEW [M]

0312NODE 2 PDI PREPS & OPS [N]
0317ORT REPS (R2008) (11 WDS)
04PMIT PROCEDURE INTEGRATION COMPLETE [M]
05SDIL TRAVEL READINESS REVIEW [M]
05R0031 PROCEDURES READY FOR SDIL TEST [M]

0611P3/P4 PSLIT (TRUSS) (UNDER REVIEW)
0617PRE-ORT PREPS [NTP]
09R01120 INPUTS FOR TABLETOP #3 DUE [N]

0913MEIT 3 PMIT (REF) 
0914MEIT 3 INTEGRATION TEST AT SDIL [M]
10R01120 DRAFT RELEASE FOR REVIEW [N]
1023 UPDATE R0031  PROCEDURES FROM SDIL TEST ACTIVITY [M]
16EPS 413-1 & 415-1 CABLES READY FOR ORT[N]
16NODE 2 ALENIA H/W O/D [N]
17RELEASE R2220 [NTP]
17OMI R2220 AVAILABLE ON FLOOR [NTP]

1720CABLE R/I [N]
19NODE 2 1ST NEED DATE [N]

1925NODE 2 ORT (R2220) (5 WDS) [NTP]
1925R2220 ORT [NTP]
20 19MEIT 3 AER H/W DELIVERIES [M]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 20 22 H/W INTEGRATION (NIB TO OTHER TASKS) *RWS/PEHG [M]

23ALL R0031 REDLINES DUE TO TIE AND PTC [M]
2327CABLE INSPECTION 
2303DRY RUN FIT - FULL UP (VID / AUD / EPS) [N]
23 15ITCS H2O SERVICING 
23 23TCMS DISPLAY TESTING [M]

2324R01120 TABLETOP #3 @ KSC [N]
2429R0031 PTC/TIE REDLINE REVIEW [M]
25JEM OOCT FLIGHT CABLE RETURN
25 R01120 SIGN-OFF AND RELEASE TO LOADBOARD [N]
2606NODE 2 ORT PR WORKOFF ( WDS)
2711ORT PR WORKOFF [NTP]
3004CABLE STAGING
3003OMD R0031 PROCEDURE CLEANUP [M]

044TH OF JULY (HOLIDAY)
0710C & T/CDH EXTERNAL CONNECTS (7 WDS)
08NODE 2 PORT/STB/FOR UPPER PLATFORM IN PLACE NEED DATE

03 UPDATED R0031 PROCEDURES AVAILABLE ON WEB [M]
09NODE 2 REPS
09NODE ROTATION NADIR DOWN

0910ITCS LTL FICC (SFCA)
0404R0031 INDIVIDUAL REVIEW FOR SIGNOFF [M]
0917FINAL CONNECTS [NTP]
1023TCS/EPS INTERNAL FLIGHT MATES
1418ITRG #8 (UNDER REVIEW) [M]
1422 SIGNOFF REVIEW/INTEGRATED R0031 REVIEW (NASDA REQUIRED) [M]
17NODE 2 FORMAL CONSTRAINTS MEETING [N]
17NODE 2 FAM BRIEFING [N]
17JEM S/W LOAD [M]
21NODE 2 PORR [N]
22ALL REDLINES DUE TO TIE AND PTC [M]
23PTC DELIVERS REDLINES TO OMD [M]

2325OMD INCORPORATES REDLINES FROM REVIEW [N]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 2425WALKDOWN/WORKOFF (2 WDS) [NTP]

25 LAST DAY FOR SUBMITTING RELINES FROM ACTION ITEMS [M]
25NODE 2 PRE-TEST BRIEFING [N]
28NODE 2 S/W LOAD [N]

2828NODE 2 S/W LOAD (GUIBEAU) [N]
2829OMD INCORPORATES REDLINES FROM ACTIONS [N]
2808 NODE 2 IST (REFER TO MINI SCH.) (*VIDEO/AUDIO/HRDL/C&W)
2811 NODE 2 SYSTEMS TEST [N] (REFER TO N2 IST MINI-SCHEDULE)
3031PTC AND TIE REDLINE REVIEW [M]

31NASDA RACK LOADING ACTIVITIES ENDS [MTP]
01P3/P4 (ISS-18-12A) LAUNCH

0104 MEIT 3 SCAFFOLDING BUILD UP (FUN EPS CABLES) [MTP]
0106OMD FINAL PROCEDURE CLEANUP/FORMATTING [M]
0415NASDA PRE-MEIT TESTING (REF ONLY) [M]
0519 JEM POST TRANSPORTATION CHECK-OUT PT. 1(REF ONLY) [MTP]
06PROCEDURES POSTED TO MEIT3 WEB PAGE [M]
08FE MEIT 3 FSW O/D
08SIGN OFF R0031 PROCEDURE [M]
0820DELTA FIT [M]
0912PRE-TURNOVER PREPS [MTP]
0919PRE-JEM T/O PREPS RUN CABLES ETC (7 WDS)
11ORT JEM V/P [MTP/N]
11PRELIMINARY CONSTRAINTS REVIEW (1) [M]

0909MEIT 3 N2 POWERED ORT (1 WD) *EPS
1114FE MEIT 3 S/W LOADS
1222FE H/W FINAL INTEGRATION [M]
13MEIT 3 REPS [M]
13PROCEDURES RELEASED TO THE SSPF TAIR [M]
13TCMS FAM REFRESHER [M]

1318S3/S4 PSLIT PREPS (TRUSS) (UNDER REVIEW)
1415NODE 2 IST PAPER REVIEW FOR MEIT 3 [M]
1420MEIT 3 UNPOWERED ORT (4 WDS)
1420UNPOWERED ORT [M]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 15TCMS FAM INTRO [M]

1118NODE 2 DECONFIG (2 WDS)
18PRELIMINARY CONSTRAINTS REVIEW (2) [M]
19MEIT 3 FAMILIARIZATION [M]
19MEIT 3 PROCEDURE WALKTHRU [M]

1922S3/S4 PSLIT (TRUSS) (UNDER REVIEW)
20JEM T/O [M]
20NODE 2 TURNOVER TO MEIT 3 [M]

2021MEIT 3 TEST TEAM SIMULATION [M]
2021JEM POST T/O PREPS/FINAL CONNECTS [MTP]
20 22MEIT 3 OPERATIONS  [N]
21MEIT 3 SIMULATION (CONTINGENCY( [M]
21FINAL CONSTRAINTS REVIEW [M]
22MEIT 3 PORR [M]
25TCMS FAM MAKE-UP [M]

2225WALKDOWN/WORKOFF (1 WD) [MTP]
25PRE-TEST BRIEFING [M]
26WALKDOWN/WORKOFF COMPLETE[MTP]
26START MEIT 3 TEST [M]
2616MEIT3 TESTING (24 HR/DAY 5 DAY/WK) [M]

1718JEM DECONFIG
19JEM RELEASE

1718N2 RECONFIG/FE/SW LOAD FOR TRAVELED WORK
1919TRAVELED WORK WALK DOWN
2224TRAVELED WORK TESTING
2526N2 DECONFIG

27NODE2 RELEASED (COMPLETE DECONFIG.)
190302 SYSTEM CHECK [N]
19 30PAPER CLOSURE [M]
22JEM RELEASE [NTP]

02S3/S4 (ISS-20-13A) LAUNCH
0307MEIT 3 CBM CMD/CNTRL TEST (UNDER REVIEW) [M]

18 21NODE 2 OUTFITTING/CEIT FITCHECKS [N]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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FY02 FY03 FY04 FY05 06
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OA 15S6 (ISS-22-15A) LAUNCH

19NADIR HATCH CLOSEOUTS (POWERED) (UNDER REVIEW) [N]
19STBD HATCH CLOSEOUTS (POWERED) (UNDER REVIEW) [N]
20PORT HATCH CLOSEOUTS (POWERED) (UNDER REVIEW) [N]

05FSW NEED DATE PSLIT (UNDER REVIEW) [N]
06FSW LOAD PSLIT (UNDER REVIEW) [N]
07PSLIT TEST (UNDER REVIEW) [N]
07 01NODE 2 POWERED-ON CLOSEOUTS (UNDER REVIEW) [N]
1319FWD HATCH CLOSEOUTS [N]
13 10NON-POWERED INTERNAL & EXTERNAL CLOSEOUTS FOR SHUTTLE INTEGRATION (UNDER REVIEW) [N]
18 18OPF OPS (REF ONLY) (UNDER REVIEW) [N]

2025FWD CBM TEST WITH FE1410 RING (CRANE OPS) (UNDER REVIEW [N]
0203CEIT (UNDER REVIEW) [N]

0206CLOSE & LEAK AFT AXAL HATCH (UNDER REVIEW) [N]
26 26SSPF SHUTTLE INTEGRATION OPS (UNDER REVIEW) [N]
26 23SHUTTLE INTEGRATION (UNDER REVIEW) [N]

1825VAB OPS (REF ONLY) (UNDER REVIEW) [N]
2325PAYLOAD WT/CG & TRANSFER TO PAD (UNDER REVIEW) [N]

25PAYLOAD TO PAD (UNDER REVIEW) [N]
2527ORB IVT (UNDER REVIEW) [N]
25 23SHUTTLE INTEGRATION (PAD) (UNDER REVIEW) [N]
25 23PAD OPS (REF ONLY) (UNDER REVIEW) [N]

1515PL PAD CLOSEOUTS (UNDER REVIEW) [N]
23NODE 2 (ISS-23-10A) LAUNCH (UNDER REVIEW) [N]

2302MISSION (UNDER REVIEW) [N]
02LANDING AT KSC (UNDER REVIEW) [N]

0210POST LANDING (UNDER REVIEW) [N]

Integrated Test & Verification Schedule
Node 2 IST and MEIT 3
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